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Oversight Projects at a Glance: Key to the Dashboard 
 
The dashboard lists all ISB oversight projects (Level 3s) and selected staff oversight projects (Level 
2s).   Level 2 projects that are not reported to the Board, but are under staff oversight, are not 
included.  

Scope 
Need  
§ Critical: the project must be undertaken; may be federally or state-mandated; the agency 

has no option or alternative (examples: Y2K, DOP’s HRMS; hardware or software no longer 
supported by vendor). 

§ High: the project has a significant impact on the business of the state, the agency, or the 
stakeholders (examples: DSHS’ welfare eligibility and payments, WSP or EMD’s emergency 
radio systems upgrades, State Investment Board or Treasurer’s investment portfolio 
management systems). 

§ Medium: the ISB typically does not see projects in this category; the project may represent 
an opportunity for the agency to improve services or operations; typically not mission-critical.   

§ Low: the ISB typically does not see projects in this category; these projects may be new 
technology, proofs-of-concept, or research and development projects. 

 
Slip 
Indicates whether project requirements (scope) are increasing or decreasing, as either may 
warrant further investigation. Slip is also known as scope creep or scope slip.   
 
Increasing scope slip may indicate that the project did not perform adequate design or planning; 
requirements may have been missed. Decreasing scope slip may indicate that the project is 
removing or delaying functions in order to meet schedule or budget.   
 
A plus sign (+) in the shaded cells indicates an increase from last report; a minus sign (-) 
indicates a decrease from last report; an equal sign (=) indicates no change; and an X indicates 
that the phase has been completed. 
 
A green cell indicates little or no slip; a yellow cell indicates moderate slippage; and red cell 
indicates significant slippage.  A gray cell indicates that the slip is undefined or not applicable. 
 

Schedule 
(P) - Planning  
May include refinement of feasibility study, creation of project controls (e.g., charter or 
governance, initial project plan, general high-level design work, staffing plan, change 
management plan, etc.) 
 
(Ds) - Design  
This refers to detail design work.  Examples include creating database design, process 
workflow, screen layouts, etc. 
 
(Dv) - Development  
Includes application development, file conversion, creation of various plans (testing, training, 
acceptance, implementation).  
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(T) – Testing 
Includes system testing, integration testing, and user acceptance. 
 
(I) - Implementation  
Includes training, rollout and installation, decommissioning of legacy application. 
 

Budget 
Original  
This is the implementation cost for the project; i.e., the amount needed to make the project 
operational.  It typically does not include lifecycle costs such as ongoing maintenance. 
 
Current  
This amount reflects any changes to the Original Budget. 
 
Proj TD (Project-To-Date) 
This is the amount of funds expended thus far. 
 

Project Category Health (Variance from Plan) 
Scope, Schedule, Budget, Other 
This is a summary of the overall project.  A schedule may be yellow in a specific phase, but the 
overall schedule may be green.  Likewise with scope and budget.  There may be “Other” items 
that also affect the project.  Examples could include: executive commitment, stakeholder 
readiness/commitment, quality of project management processes, etc. 
 
A green cell indicates little or no overall variance; a yellow cell indicates moderate overall 
variance; and a red cell indicates significant overall variance.  A gray cell indicates that the 
variance is undefined or not applicable. 
 
Finally, the shaded cells may be categorized as “Least” or “Most”. 
§ Least: this component has the least capacity or flexibility for change 
§ Most: this component has the most capacity or flexibility for change 
 
If a specific phase in the “Schedule” component is red and the category is listed as “Most” in the 
health section, that might indicate that although the project is off schedule, it either has sufficient 
contingency or no time constraints. 
 
Conversely, if the component is red and the category is listed as “Least” in the health section, 
that would indicate a serious problem in the project.  In other words, the project could be late, 
there is no contingency, and there is a firm deadline. 


